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ESTIMATE RUN 04/26/2012

ESTIMATE SUMMARY 09:16:48

CONTID: C18023         ESTIMATE NO: 0001 PROG 2005

PCN: 18023-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH83:LEETSDALE & MONACO INTER PERCENT TIME:

PROJECT NO: FSA 0831-112                  

SH83:LEETSDALE & MONACO INTER

NAME OF ROAD: 083A

PROJECT COUNTIES: DENVER

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING 04/26/2012 DATE TIME STARTED 03/26/2012

39673 E. 160th AVENUE DATE LET 01/12/2012 DATE WORK BEGAN

 DATE AWARDED 01/26/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/10/2012 DATE ACCEPTED

KEENESBURG CO 80643     303-637-9233 DATE NOTICE TO PROCEED 03/26/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 879,593.85 PARTICIPATING $ $ 4,500.00

AWARD PROJECT AMT: 699,430.20 NON-PARTICIPATING 97,494.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,369.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.28

WORK DAYS

WORK DAYS

11.60%

777,599.65

101,994.20

101,994.20

99,624.37

$

$

$

$

4,500.00

97,494.20

101,994.20

0.00

101,994.20

-2,369.83

0.00

99,624.37

0.00

AMOUNT DUE 99,624.37 99,624.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 99,624.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

21.0 TIME ALLOW: 129

ORIG TIME ALLOW: 129
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PCN: 18023-BID    ESTIMATE RUN 04/26/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.250

201-00000  
 

1.000

L S 

5,000.00000 1,250.000.250

1,250.00

0010 *Removal of Inlet 0.000

0.000

202-00019  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0015 *Removal of Pipe 0.000

0.000

202-00035  
 

113.000

LF  

23.00000 0.000.000

0.00

0020 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

244.000

SY  

12.00000 0.000.000

0.00

0025 Removal of Sidewalk 0.000

40.000

202-00200  
 

217.000

SY  

12.00000 480.0040.000

480.00

0030 Removal of Curb 0.000

0.000

202-00201  
 

26.000

LF  

10.00000 0.000.000

0.00

0035 Removal of Curb and Gutter 0.000

69.000

202-00203  
 

1,019.000

LF  

5.00000 345.0069.000

345.00

0040 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

126.000

SY  

12.00000 0.000.000

0.00

0045 Removal of Asphalt Mat 0.000

27.000

202-00220  
 

2,131.000

SY  

7.50000 202.5027.000

202.50

0050 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

400.000

SF  

4.80000 0.000.000

0.00

0055 *Removal of Ground Sign 0.000

2.000

202-00810  
 

6.000

EACH

78.00000 156.002.000

156.00
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PCN: 18023-BID    ESTIMATE RUN 04/26/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 0.000

0.000

202-00821  
 

1.000

EACH

36.00000 0.000.000

0.00

0065 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

7,800.00000 0.000.000

0.00

0070 Removal of Concrete Footing 0.000

0.000

202-00900  
 

1.000

EACH

600.00000 0.000.000

0.00

0075 *Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

2,587.00000 0.000.000

0.00

0080 *Abandon Well 0.000

0.000

202-04100  
 

1.000

EACH

850.00000 0.000.000

0.00

0085 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

421.000

CY  

24.00000 0.000.000

0.00

0090 Proof Rolling 0.000

0.000

203-01100  
 

10.000

HOUR

65.00000 0.000.000

0.00

0095 Backhoe 0.000

0.000

203-01510  
 

40.000

HOUR

65.00000 0.000.000

0.00

0100 *Potholing 0.000

42.500

203-01597  
 

42.500

HOUR

180.00000 7,650.0042.500

7,650.00

0105 Sweeping (With Pickup Broom) 0.000

4.500

203-01622  
 

40.000

HOUR

65.00000 292.504.500

292.50

0110 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

268.000

CY  

97.00000 0.000.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 04/26/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (12 Inch) 0.000

75.000

208-00002  
 

1,000.000

LF  

4.65000 348.7575.000

348.75

0120 *Silt Fence 0.000

0.000

208-00020  
 

600.000

LF  

1.20000 0.000.000

0.00

0125 *Gravel Bag 0.000

20.000

208-00034  
 

100.000

LF  

5.80000 116.0020.000

116.00

0130 *Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

840.00000 0.000.000

0.00

0135 *Storm Drain Inlet Protection (Type 2) 0.000

8.000

208-00052  
 

136.000

LF  

30.90000 247.208.000

247.20

0140 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,580.00000 0.000.000

0.00

0145 Removal and Disposal of Sediment (Labor) 0.000

5.500

208-00103  
 

16.000

HOUR

45.00000 247.505.500

247.50

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

8.000

HOUR

65.00000 0.000.000

0.00

0155 *Erosion Control Supervisor 0.000

15.000

208-00206  
 

129.000

DAY 

118.00000 1,770.0015.000

1,770.00

0160 *Reset Coordination Unit 0.000

0.000

210-00870  
 

1.000

EACH

480.00000 0.000.000

0.00

0165 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

1.000

EACH

720.00000 0.000.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 04/26/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Modify Manhole 0.000

0.000

210-04015  
 

1.000

EACH

2,600.00000 0.000.000

0.00

0175 *Adjust Water Meter 0.000

0.000

210-04060  
 

1.000

EACH

450.00000 0.000.000

0.00

0180 *Environmental Health and Safety Management 0.000

0.500

250-00010  
 

1.000

L S 

2,550.00000 1,275.000.500

1,275.00

0185 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

392.000

CY  

34.00000 0.000.000

0.00

0190 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

36.230

403-00720  
 

46.000

TON 

150.00000 5,434.5036.230

5,434.50

0195 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

841.000

TON 

71.40000 0.000.000

0.00

0200 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

332.000

TON 

110.80000 0.000.000

0.00

0205 *23x14 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02180  
 

218.000

LF  

120.00000 0.000.000

0.00

0210 Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

3.000

EACH

6,000.00000 0.000.000

0.00

0215 Inlet Type 16 (Triple) (5 Foot) 0.000

0.000

604-16605  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0220 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

1.000

EACH

3,750.00000 0.000.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 04/26/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Fence (Plastic) 0.000

0.000

607-11525  
 

500.000

LF  

2.00000 0.000.000

0.00

0230 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

186.000

SY  

38.00000 0.000.000

0.00

0235 Concrete Curb Ramp 0.000

0.000

608-00010  
 

113.000

SY  

110.00000 0.000.000

0.00

0240 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

636.000

LF  

14.50000 0.000.000

0.00

0245 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

587.000

LF  

16.00000 0.000.000

0.00

0250 Curb (Special) 0.000

0.000

609-71000  
 

62.000

LF  

46.00000 0.000.000

0.00

0255 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

2,894.000

SF  

3.95000 0.000.000

0.00

0260 *Delineator (Type II) 0.000

0.000

612-00002  
 

12.000

EACH

66.00000 0.000.000

0.00

0265 *2 Inch Electrical Conduit (Bored) 0.000

336.000

613-00206  
 

500.000

LF  

9.00000 3,024.00336.000

3,024.00

0270 *3 Inch Electrical Conduit (Bored) 0.000

672.000

613-00306  
 

1,000.000

LF  

10.80000 7,257.60672.000

7,257.60

0275 *2 Inch Electrical Conduit (Plastic) 0.000

142.000

613-01200  
 

142.000

LF  

8.40000 1,192.80142.000

1,192.80
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PCN: 18023-BID    ESTIMATE RUN 04/26/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *3 Inch Electrical Conduit (Plastic) 0.000

252.000

613-01300  
 

252.000

LF  

10.20000 2,570.40252.000

2,570.40

0285 *Meter Pole 0.000

0.000

613-06000  
 

1.000

EACH

1,440.00000 0.000.000

0.00

0290 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

4,800.00000 0.000.000

0.00

0295 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

1.000

EACH

6,360.00000 0.000.000

0.00

0300 *Light Standard Foundation 0.000

0.000

613-40010  
 

1.000

EACH

960.00000 0.000.000

0.00

0305 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

1.000

EACH

480.00000 0.000.000

0.00

0310 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

146.000

SF  

35.00000 0.000.000

0.00

0315 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

24.000

SF  

35.00000 0.000.000

0.00

0320 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

80.000

LF  

15.60000 0.000.000

0.00

0325 *Concrete Footing (Traffic Signal Pole) 0.000

4.000

614-03100  
 

4.000

EACH

3,000.00000 12,000.004.000

12,000.00

0330 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

8.000

EACH

600.00000 0.000.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 04/26/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

20.000

EACH

870.00000 0.000.000

0.00

0340 *Pedestrian Push Button 0.000

0.000

614-72860  
 

8.000

EACH

270.00000 0.000.000

0.00

0345 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

1.000

EACH

9,000.00000 0.000.000

0.00

0350 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

1.000

EACH

33,600.00000 0.000.000

0.00

0355 *Traffic Signal Controller and Cabinet (Install Only) 0.000

0.000

614-75848  
 

1.000

EACH

1,560.00000 0.000.000

0.00

0360 *Traffic Signal Mast Arm (Install Only) 0.000

0.000

614-83300  
 

4.000

EACH

480.00000 0.000.000

0.00

0365 *Telemetry (Field) 0.000

0.000

614-86105  
 

1.000

EACH

1,560.00000 0.000.000

0.00

0370 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

1.000

EACH

480.00000 0.000.000

0.00

0375 *Construction Surveying 0.000

0.300

625-00000  
 

1.000

L S 

5,500.00000 1,650.000.300

1,650.00

0380 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

46,000.00000 23,000.000.500

23,000.00

0385 *Pavement Marking Paint 0.000

3.000

627-00001  
 

4.000

GAL 

90.00000 270.003.000

270.00
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PCN: 18023-BID    ESTIMATE RUN 04/26/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

741.000

SF  

3.00000 0.000.000

0.00

0395 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

62.000

SF  

21.60000 0.000.000

0.00

0400 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

1,136.000

SF  

10.80000 0.000.000

0.00

0405 *Flagging 0.000

243.500

630-00000  
 

2,000.000

HOUR

24.00000 5,844.00243.500

5,844.00

0410 Uniformed Traffic Control 0.000

0.000

630-00003  
 

40.000

HOUR

96.00000 0.000.000

0.00

0415 *Traffic Control Inspection 0.000

12.000

630-00007  
 

51.000

DAY 

60.00000 720.0012.000

720.00

0420 *Traffic Control Management 0.000

15.000

630-00012  
 

129.000

DAY 

475.00000 7,125.0015.000

7,125.00

0425 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

3.000

EACH

180.00000 0.000.000

0.00

0430 *Construction Traffic Sign (Panel Size A) 0.000

7.000

630-80341  
 

20.000

EACH

66.00000 462.007.000

462.00

0435 *Construction Traffic Sign (Panel Size B) 0.000

11.500

630-80342  
 

27.000

EACH

96.00000 1,104.0011.500

1,104.00

0440 *Construction Traffic Sign (Special) 0.000

25.000

630-80344  
 

50.000

SF  

25.00000 625.0025.000

625.00
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PCN: 18023-BID    ESTIMATE RUN 04/26/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Portable Message Sign Panel 0.000

0.500

630-80355  
 

2.000

EACH

5,500.00000 2,750.000.500

2,750.00

0450 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

3.000

EACH

1,200.00000 1,200.001.000

1,200.00

0455 *Drum Channelizing Device 0.000

3.000

630-80360  
 

50.000

EACH

48.00000 144.003.000

144.00

0460 *Traffic Cone 0.000

50.000

630-80380  
 

100.000

EACH

11.00000 550.0050.000

550.00

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0470 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0480 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,200.000

F A 

1.00000 0.000.000

0.00

0490 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A Landscaping 0.000

0.000

700-70310  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 04/26/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0505 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0510 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0525 Monitoring Technician 0.000

65.500

250-00050  
 

65.500

HOUR

71.30000 4,670.1565.500

4,670.15

0530 Health and Safety Officer 0.000

6.500

250-00110  
 

6.500

HOUR

89.70000 583.056.500

583.05

0535 Added Item (Each)/ Pull Box (13"x24"x12") 0.000

1.000

900-00007  
 

1.000

EACH

431.25000 431.251.000

431.25

0540 Added Item (Each)/ Pull Box (17"x30"x12") 0.000

1.000

900-00007  
 

1.000

EACH

506.00000 506.001.000

506.00

CAT 97,494.2097,494.20875,093.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

3,500.00000 3,500.001.000

3,500.00

0520 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

CAT 4,500.004,500.004,500.00CURRENT AMT0400 $ $ $

$ 101,994.20101,994.20$879,593.85$CURRENT AMTPROJECT TOTAL


